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R. L. Nelson - 1740*
K. W. Petterson - 1740*
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R. B. Knoll - Fleischer Seeger**

*Present At Meeting
**Present Part Time

Following are minutes of the meeting held at the CED construction
trailers on 12/5/85 at 9:30 a.m.

1. Construction Progress

a.
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Poured a portion of 42" VCP base between 2-DD and 3-AA. Also
poured base in 245 tunnel.

Manhole 2-DD walls stripped. Now forming manhole 3-~AA walls.
The 42° VCP joints between 2-CC and 2-DD are complete - today.
A test is planned for next week. The trench has been covered
and temperature is being maintained by heaters.

Removed sheet pile at 1-EE. Backfilling is in progress.

Work in progress on finishing the interiors on several
manholes.

Plan to fill 2-AA with water today for test.

An additional 72' of trench covers have been made.
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Ir-oarnzl Manhole Work

mannoles 1-AA ancd 1-GG nazve passed all final inspections.
tannoles 1-BE and 1-CC rhave a few more pinholes to f£ill.

1D

b. Manho.e z-EE should be complete today and memzrane work can
stzr:T on 12/6/85. 1-EE mav be ready next week. The next
mannoles available will prooably be 1-00 and 1-JJ.

€. Existing manhole 1-D-l1 will be ready for brickwork during the
weex of 12/9/85. The outside of the manhole is in poor
condition., Lichtennheld and Nelson to look at the manhole.

d. Fleischer Seeger has subnitted an extra for additional work.
There is an extra pipe in manhole 1-GG that was not on the
drawing and which required extra work. In addition, there is
a flume passing through the manhole which makes the work more
difficult., The additional charges are being reviewed, The
flume problem will also be present in manholes 1-DD, 1-JJ,
2-AA, and z-CC., The flume was the option chosen in lieu of
pumping around the manhole, etc.

3. T-3 Jumper

The T-3 jumper is approximately 60% complete. Both manholes
will be tied into at the same time for convenience. This will
be accomplished most likely during the Chor Alkali shutdown
around mid-December.

4. AcL

a. The shutdown began 12/2. Work could not begin until 12/4.
Construction will work weekends, etc. as required to get
completed by 12/11.

b. The 6" cooling tower line is to be VCP material.

5. Department 245

The driving of pile between manholes 3-AA and 3-BB will begin
the week of 12/9.
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e 2 small chips in the spigot face of one piece of
t is in the trench. Lichtenneld and Nelson to revics.

Oo. The supply of water to the showers needs to be checked t9o
insure continuous flow. Nelson

C. &zails on tne location of mannole z-FF are reguired.
—.cntenheld

d. The £ield routing of the electrical power supply to the
instrument house is to be determined and plant approval
opbtained. Petterson and Nelson

e. There are some cracks inside manholes l-EE, 2-AA, and 2-BE.
~icntenheld and Nelson to look at and make recommendations.

f. A small section of a 42" VCP joint between 2-CC and 2-DD has
exothermed, probably becaise it was too near a heater. This
portion of the joint will be repaired.

g. Any large identations on the outside of manholes should be
filled prior to application of the outside coating. This
primarily applies to large indentations caused by bubbles,
rock voids, etc.

h. The dish on manhole floors can be achieved by grinding on in
some cases by filling in with the proper cement mixture, such
as in. the center where the slope drops off too much.

i. Permits were reviewed to insure that there is clear
understanding on the procedures. This was necessary because
Carrico retired and new people are obtaining the permits.

j. It was noted that care should be taken not to place any
frozen dirt in the ground as backfill.

k. Alberici was requested to cleanup materials at the southeast
corner of the BBZ storeroom.

7. Work South of 3-BB

The two options for proceeding south of manhole 3-BB were reviewed.
Some general conclusions are listed below:

a. When work starts on the membrane/brickwork on manholes 3-BB
and 33-A, it will require approximately 45 days to complete.
All other work downstream of these manholes must be completed
during this time period as the entire sewer from 33-A/3-BB
will be turned into service at the time brickwork is complete.
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buring the time brickwork is proceeding as outlined in
caragraph (a), it should be possible to build manhole 3-CC
and also build approximately 80% of the 42* VCP line from
3-BB to 3-CC.

It is not felt at this time that the existing 36" line from
3-C to 2-U can be taken out of service until the manhole 2-BB
is turned into service. For this reason, the 42" VCP line

this line,

. At this time, it is likely that manhole 3-DD will be

eliminated.

While work is proceeding on manholes 3-BB and 33-A, the
baffle will be pulled in Box 3-B/3-C to allow this diverted
flow to be routed through both manholes 3A and 2-U. There is
an outside possibility, but not likely, that all this flow
could be diverted thru the 24" line from 3-B to 3-A (baffle
not pulled in box 3-B/3-C). Nelson is to furnish flows to

Lichtenheld so this can be checked.

Access to the sulphur pit and drum dock at Department 245
during this work is imperative. The drum dock should be
accessible from the north between manholes 3-AA and 3-BB.
Access to the sulphur pit could be from the north or by
pipeline to the south. Nelson and Bumbicka to review with
the plant.

When the final portion of the sewer south of manhole 3-BB is

. ready for operation, a plug must be removed from the 42°*

pipe. This requires some interface with the safety
department to find a way that this operation can be done
safely.

The two procedures will now be combined to get a better
overall plan,

A review meeting will be set up the week of December 16 with
department 245 personel to review the plan., Petterson to set
up.

The next progress meeting will be held on Thursday, December 12 at
9:30 A.M. at the construction trailers. All Monsanto personnel are
to meet prior to this meeting at 9:00 A.M.

/¢
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G. A. Grundmann
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